COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 21/ 2017

ESTI MATE SUMVARY 12: 35: 19
CONTI D C19064 ESTI MATE NO. 0006 PROG SPEC YR 2005
PCN: 19064- BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 225.0 DAYS TIME ALLON 11/7/2016 FI XED COVPLETI ON DAT!
US 6 and |-70 EB ACCEL. LANE and C PERCENT TIME:  100. 00 ORI G TIVE ALLOW 10/ 15/201 FI XED COVPLETI ON DAT!
PRQJECT NO. SHEQ703- 394
US 6 and |-70 EB ACCEL. LANE and C
NAVE OF RQAD:
PRQIECT COUNTI ES: CLEAR CREEK
CONTRACTOR:
COLUMBI NE HI LLS CONCRETE, | NC. PAY PER OD ENDI NG 08/ 21/ 2017 DATE TI ME STARTED 03/ 28/ 2016
PO BOX 2369 DATE LET 02/ 18/ 2016 DATE WORK BEGAN
DATE AWARDED 03/ 03/ 2016 DATE TI ME STOPPED 11/07/2016
DATE CONTRACT EXECUTED 03/ 28/ 2016 DATE ACCEPTED 11/ 07/ 2016
S| LVERTHORNE CO 80498 (970) 468- 7813 DATE NOTI CE TO PROCEED 03/ 28/ 2016
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI:  $ 2, 878,392. 72 PARTI Cl PATI NG $ 2,872,792.72 $ 2, 400. 00
AVWARD PRQJIECT AMT: $ 2,010, 217. 40 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 99. 81% TOTAL EARNI NGS 2,872,792.72 2,400. 00
FUNDS AVAI LABLE: $ 5,600. 00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 2,872,792.72 2, 400. 00
TOTAL CLAI VB $ 0.00 RETAI NAGE -5, 000. 00 38, 653. 26
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 2,867,792.72 41, 053. 26
LI QU DATED DANAGES 0.00 0. 00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 2,867,792.72 41, 053. 26
OTHER ADJUSTMVENTS 0.00 0.00
PAYMENT DUE $ 41, 053. 26

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CAT NO0200

0005 201-00000

0010 202-00019

0015 202-00023

0016 202-00026

0020 202-00027

0025 202-00033

0030 202-00035

0035 202-00037

0036 304-09000

0040 202-00047

0045 202-00090

C19064
19064- Bl D
SHEQ703- 394

C earing and G ubbing

Renoval of Inlet

Renoval of Enbankment Protector Type 3

Rem S and D Pave

Renoval of Riprap

Renoval of Pipe

Renoval of Pipe

Renoval of End Section

ABC ( Spec)

* Renoval of Electrical Equipnent

*Renoval of Delineator

COLORADO DEPARTMENT OF TRANSPORTATI ON
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ESTI MATE RUN 08/ 21/ 2017

12: 35: 19
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
45, 000. 00
0. 00
1, 085. 00
0. 00
1, 040. 00
0. 00
5, 250. 00
0. 00
1, 937. 00
0. 00
1, 300. 00
0. 00
0. 00
0. 00
0. 00
0. 00
975. 00
0. 00
3, 500. 00
0. 00
0. 00



CONTI D C19064 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 19064- Bl D ESTI MATE RUN 08/ 21/ 2017
PRQJECT: SHEO703- 394 ESTI MATE NO 0006 12:35:19
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0050 202-00220 *Renoval of Asphalt Mat 3, 075. 000 3, 075. 000
SY 0. 000 0. 00
13. 00000 3, 075. 000 39, 975. 00
0055 202- 00240 *Renoval of Asphalt Mat (Pl aning) 6, 940. 000 6, 940. 000
SY 0. 000 0. 00
4. 00000 6, 940. 000 27,760. 00
0060 202- 00250 *Renoval of Pavenent Marking 4,821.000 4,821. 000
SF 0. 000 0. 00
1. 50000 4,821. 000 7,231.50
0065 202-00700 *Renoval of Light Standard 3. 000 3. 000
EACH 0. 000 0. 00
180. 00000 3. 000 540. 00
0070 202-00705 *Removal of Light Standard Foundation 3. 000 3. 000
EACH 0. 000 0. 00
650. 00000 3. 000 1, 950. 00
0075 202-00750 *Renoval of Luminaire 3. 000 3. 000
EACH 0. 000 0. 00
92. 00000 3. 000 276. 00
0080 202-00810 *Renoval of G ound Sign 6. 000 6. 000
EACH 0. 000 0. 00
172. 00000 6. 000 1, 032. 00
0085 202-00821 *Renoval of Sign Panel 1. 000 1. 000
EACH 0. 000 0. 00
287. 00000 1. 000 287.00
0090 202-01130 *Renoval of Quardrail Type 3 2,540. 000 2, 540. 000
LF 0. 000 0. 00
4. 00000 2,540. 000 10, 160. 00
0095 202- 01300 *Renoval of End Anchorage 1. 000 1. 000
EACH 0. 000 0. 00
380. 00000 1. 000 380. 00
0100 202- 04002 *Cl ean Cul vert 1. 000 1. 000
EACH 0. 000 0. 00
9, 900. 00000 1. 000 9, 900. 00



CONTI D C19064 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 19064- BI D ESTI MATE RUN 08/ 21/ 2017
PRQJECT: SHE0703- 394 ESTI MATE NO 0006 12: 35: 19
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0105 202- 05030 Sawi ng Asphalt Material (10 Inch) 4, 063. 000 4, 063. 000
LF 0. 000 0. 00
2.25000 4, 063. 000 9,141.75
0110 203- 00060 Enbanknent Material (Conplete In Place) 13, 101. 000 13, 101. 000
(e 0. 000 0. 00
20. 00000 13, 101. 000 262, 020. 00
0115 203-00100 Muick Excavation 423. 000 423. 000
(& 0. 000 0. 00
34. 00000 423. 000 14, 382. 00
0120 203-01100 Proof Rolling 0. 000 0. 000
HOUR 0. 000 0. 00
108. 00000 0. 000 0. 00
0125 203-01510 Backhoe 0. 000 0. 000
HOUR 0. 000 0. 00
102. 00000 0. 000 0. 00
0130 203-01565 Hydraul i c Excavat or 8. 000 8. 000
HOUR 0. 000 0. 00
131. 00000 8. 000 1, 048. 00
0135 203-01582 Truck (Dunp) 0. 000 0. 000
HOUR 0. 000 0. 00
97. 00000 0. 000 0. 00
0140 203-01590 Front End Loader (Rubber Tire) 0. 000 0. 000
HOUR 0. 000 0. 00
125. 00000 0. 000 0. 00
0145 203-01594 Conbi nati on Loader 0. 000 0. 000
HOUR 0. 000 0. 00
125. 00000 0. 000 0. 00
0150 203- 01597 *Pot hol i ng 13. 000 13. 000
HOUR 0. 000 0. 00
143. 00000 13. 000 1, 859. 00
0155 203-01598 *Pot hol i ng ( Speci al ) 1. 000 1. 000
EACH 0. 000 0. 00
36, 000. 00000 1. 000 36, 000. 00



CONTI D C19064 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PON: 19064- BI D ESTI MATE RUN 08/ 21/ 2017
PRQIECT: SHEO703- 394 ESTI MATE NO 0006 12:35:19
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0160 203-02330 Labor er 12. 000 12. 000
HOUR 0. 000 0. 00
56. 00000 12. 000 672. 00
0165 206- 00000 Structure Excavation 104. 000 104. 000
CY 0. 000 0. 00
28. 00000 104. 000 2,912.00
0166 206- 00065 Str Bkfl (FlowFill) 16. 000 16. 000
CY 0. 000 0. 00
500. 00000 16. 000 8, 000. 00
0170 206- 00100 Structure Backfill (dass 1) 40. 000 40. 000
CY 0. 000 0. 00
120. 00000 40. 000 4, 800. 00
0175 207- 00305 Wt | and Topsoi | 460. 000 460. 000
CY 0. 000 0. 00
49. 00000 460. 000 22,540. 00
0180 207-00310 St ockpi | e Wetl and Topsoi | 460. 000 460. 000
CY 0. 000 0. 00
11. 00000 460. 000 5, 060. 00
0185 208-00002 *Erosion Log Type 1 (12 Inch) 80. 000 80. 000
LF 0. 000 0. 00
3. 50000 80. 000 280. 00
0190 208-00020 *Silt Fence 5, 323. 000 5, 323. 000
LF 0. 000 0. 00
1. 20000 5, 323. 000 6, 387. 60
0195 208- 00035 *Aggregat e Bag 271. 000 271. 000
LF 0. 000 0. 00
4. 50000 271. 000 1, 219.50
0200 208-00045 Concrete Washout Structure 1. 000 1. 000
EACH 0. 000 0. 00
800. 00000 1. 000 800. 00
0205 208-00070 Vehi cl e Tracki ng Pad 0. 000 0. 000
EACH 0. 000 0. 00
900. 00000 0. 000 0. 00



CONTI D C19064 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 19064- Bl D ESTI MATE RUN 08/ 21/ 2017
PRQJECT: SHEO703- 394 ESTI MATE NO 0006 12:35:19
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0210 208-00103 Renoval and Di sposal of Sedinent (Labor) 12. 000 12.000
HOUR 0. 000 0. 00
33. 00000 12. 000 396. 00
0215 208- 00105 Renoval and Di sposal of Sedinment (Equipnent) 0. 000 0. 000
HOUR 0. 000 0. 00
70. 00000 0. 000 0. 00
0220 208-00106 *Sweepi ng (Sedi nent Renoval ) 0. 000 0. 000
HOUR 0. 000 0. 00
97. 00000 0. 000 0. 00
0225 208-00107 Renoval of Trash 7.000 7.000
HOUR 0. 000 0. 00
44.00000 7.000 308. 00
0230 208- 00206 Erosi on Control Supervisor 110. 000 110. 000
DAY 0. 000 0. 00
115. 00000 110. 000 12, 650. 00
0235 210-00094 *Reset LED Lane MarKkings 329. 000 329. 000
EACH 0. 000 0. 00
56. 00000 329. 000 18, 424. 00
0240 210-00810 *Reset Ground Sign 1. 000 1. 000
EACH 0. 000 0. 00
1, 700. 00000 1. 000 1, 700. 00
0245 210-00815 *Reset Sign Panel 5. 000 5. 000
EACH 0. 000 0. 00
230. 00000 5. 000 1, 150. 00
0246 210-04020 Modi fy Inlet 1. 000 1. 000
EACH 0. 000 0. 00
3, 200. 00000 1. 000 3, 200. 00
0250 212-00006 *Seeding (Native) 3.700 3.700
ACRE 0. 000 0. 00
325. 00000 3. 700 1, 202. 50
0255 212-00032 *Soi | Condi tioning 3.700 3. 700
ACRE 0. 000 0. 00
5, 500. 00000 3. 700 20, 350. 00



CONTI D C19064 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 19064- BI D ESTI MATE RUN 08/ 21/ 2017
PRQIECT: SHEO703- 394 ESTI MATE NO 0006 12:35:19
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0260 213-00012 *Spray-on Mul ch Bl anket 3.700 3. 700
ACRE 0. 000 0. 00
4,100. 00000 3.700 15, 170. 00
0265 213-00150 *Bonded Fi ber Matrix 0. 000 0. 000
ACRE 0. 000 0. 00
3, 500. 00000 0. 000 0. 00
0270 214-00000 *Landscape Mai nt enance 1. 000 0. 000
LS 0. 300 2,400. 00
8, 000. 00000 0. 300 2,400. 00
0275 217-00020 *Her bi ci de Treat nent 28. 000 28. 000
HOUR 0. 000 0. 00
185. 00000 28. 000 5,180. 00
0280 240- 00000 *WIdlife Biologist 35. 000 35. 000
HOUR 0. 000 0. 00
120. 00000 35. 000 4, 200. 00
0285 304- 06000 Aggregate Base Course (C ass 6) 3, 242. 250 3, 242. 250
TON 0. 000 0. 00
26. 00000 3,242. 250 84, 298. 50
0290 403-00720 Hot Mx Asphalt (Patching) (Asphalt) 36. 190 36. 190
TON 0. 000 0. 00
290. 00000 36. 190 10, 495. 10
0295 403-34721  Hot Mx Asphalt (Grading SX) (75) (PG 58-28) 4,961. 420 4,961. 420
TON 0. 000 0. 00
86. 00000 4,961. 420 426, 682. 12
0300 403-40000 HVA Safety Edge 562. 000 562. 000
LF 0. 000 0. 00
7.00000 562. 000 3,934.00
0305 411-10255 Enul sified Asphalt (S| ow Setting) 1, 038. 000 1, 038. 000
GAL 0. 000 0. 00
5. 50000 1, 038. 000 5,709. 00
0310 420-00000  Geomenbrane 1, 404. 000 1, 404. 000
SY 0. 000 0. 00
22. 00000 1, 404. 000 30, 888. 00



CONTI D C19064 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PON: 19064- BI D ESTI MATE RUN 08/ 21/ 2017
PRQJECT: SHE0703- 394 ESTI MATE NO 0006 12: 35: 19
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0315 420- 00102 Geotextile (Erosion Control) (Cass 1) 13. 000 13. 000
SY 0. 000 0. 00
50. 00000 13. 000 650. 00
0320 506-00212 Ri prap (12 Inch) 8. 000 8. 000
CcY 0. 000 0. 00
140. 00000 8. 000 1, 120. 00
0325 507-00100 Concrete Slope and Ditch Paving (Reinforced) 277.000 277.000
CcY 0. 000 0. 00
250. 00000 277.000 69, 250. 00
0330 514-00000 Pi pe Railing 126. 000 126. 000
LF 0. 000 0. 00
260. 00000 126. 000 32, 760. 00
0335 601-01050 Concrete Cass B (Vall) 54. 000 54. 000
CcY 0. 000 0. 00
520. 00000 54. 000 28, 080. 00
0340 602-00020 Rei nforcing Steel (Epoxy Coated) 6, 164. 000 6, 164. 000
LB 0. 000 0. 00
1. 35000 6, 164. 000 8, 321. 40
0345 603-00026 *Qul vert Lining (24 Inch) 0. 000 0. 000
LF 0. 000 0. 00
430. 00000 0. 000 0. 00
0349 603-01240 24 In RCP 28. 000 28. 000
LF 0. 000 0. 00
375. 00000 28. 000 10, 500. 00
0350 603-01245 24 Inch Reinforced Concrete Pipe (Conplete In Place) 1, 048. 000 1, 048. 000
LF 0. 000 0. 00
80. 00000 1, 048. 000 83, 840. 00
0350 MATERI AL ALLOMNCE Pi pe, RCP 0. 000
LF 0. 000 0. 00
34. 55000 0. 000 0. 00
0350 MATERI AL ALLOMNCE Pi pe, RCP 0. 000
LF 0. 000 0. 00

34. 55000 0. 000 0.00



CONTI D: C19064 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 19064- Bl D ESTI MATE RUN 08/ 21/ 2017
PRQJECT: SHE0703- 394 ESTI MATE NO. 0006 12:35:19
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0355 603-05024 24 Inch Reinforced Concrete End Section 3.000 3. 000
EACH 0. 000 0. 00
1, 100. 00000 3.000 3, 300. 00
0360 603-10180 18 Inch Corrugated Steel Pipe 96. 000 96. 000
LF 0. 000 0. 00
75. 00000 96. 000 7, 200. 00
0365 603-50006 6 Inch Plastic Pipe 409. 000 409. 000
LF 0. 000 0. 00
32. 00000 409. 000 13, 088. 00
0370 604- 00305 Inlet Type C (5 Foot) 1. 000 1.000
EACH 0. 000 0. 00
2, 600. 00000 1. 000 2,600. 00
0371 604- 00350 Inlet Ty C (Spec) 1. 000 1.000
EACH 0. 000 0. 00
5, 800. 00000 1. 000 5, 800. 00
0375 604- 00506 Inlet Type D (Special) (5 Foot) 2.000 2.000
EACH 0. 000 0. 00
6, 800. 00000 2.000 13, 600. 00
0380 604-19704 Inlet Special (Trench Drain) (4 Inch Wdth) 40. 000 40. 000
LF 0. 000 0. 00
89. 00000 40. 000 3, 560. 00
0385 604- 26005 Vane Grate Inlet (Double) (5 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
7, 400. 00000 1. 000 7, 400. 00
0390 604-26010 Vane Grate Inlet (Double) (10 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
7, 400. 00000 1. 000 7, 400. 00
0395 604-26015 Vane Grate Inlet (Double) (15 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
10, 000. 00000 1. 000 10, 000. 00
0400 604-30010 Manhol e Sl ab Base (10 Foot) 1. 000 1.000
EACH 0. 000 0. 00
4, 200. 00000 1. 000 4, 200. 00



CONTI D C19064 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PCN: 19064- BI D ESTI MATE RUN 08/ 21/ 2017
PRQIECT: SHEO703- 394 ESTI MATE NO 0006 12:35: 19
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0405 604-30025 Manhol e Sl ab Base (25 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
9, 800. 00000 1. 000 9, 800. 00
0410 606-00301 *Quardrail Type 3 (6-3 Post Spaci ng) 3, 500. 000 3, 500. 000
LF 0. 000 0. 00
49. 00000 3, 500. 000 171, 500. 00
0415 606- 01340 *End Anchorage Type 3D 1. 000 1. 000
EACH 0. 000 0. 00
3, 500. 00000 1. 000 3, 500. 00
0420 606-02003 *End Anchorage (Nonfl ared) 2.000 2.000
EACH 0. 000 0. 00
5, 000. 00000 2.000 10, 000. 00
0425 607-11525 Fence (Plastic) 838. 000 838. 000
LF 0. 000 0. 00
2.50000 838. 000 2,095. 00
0430 609-60011  *Curb Type 6 (Section M) 2, 741. 000 2, 741. 000
LF 0. 000 0. 00
10. 00000 2,741.000 27,410. 00
0435 612-00001  *Delineator (Type I) 23. 000 23. 000
EACH 0. 000 0. 00
46. 00000 23. 000 1, 058. 00
0440 612-00002  *Delineator (Type Il) 37.000 37.000
EACH 0. 000 0. 00
48. 00000 37.000 1, 776.00
0445 612-00003 *Del i neator (Type II1) 5. 000 5. 000
EACH 0. 000 0. 00
57. 00000 5. 000 285. 00
0450 612- 00260 *Location Marker (Fiber Optic)(Domne) 3. 000 3. 000
EACH 0. 000 0. 00
126. 00000 3. 000 378. 00
0455 613-00100 *1 Inch Electrical Conduit 2,106. 000 2,106. 000
LF 0. 000 0. 00
10. 00000 2,106. 000 21, 060. 00



CONTI D C19064 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 11
PCN: 19064- BI D ESTI MATE RUN 08/ 21/ 2017
PRQJECT: SHEO703- 394 ESTI MATE NO 0006 12:35:19
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0460 613-00200 *2 Inch Electrical Conduit 1, 436. 000 1, 436. 000
LF 0. 000 0. 00
12. 00000 1, 436. 000 17, 232. 00
0465 613-01200 *2 Inch Electrical Conduit (Plastic) 1, 336. 000 1, 336. 000
LF 0. 000 0. 00
12. 00000 1, 336. 000 16, 032. 00
0470 613-07023 *Pul | Box (24"x36"x24") 3. 000 3. 000
EACH 0. 000 0. 00
1, 850. 00000 3. 000 5, 550. 00
0475 613-07025 *Pul | Box (24"x24"x14") 17. 000 17. 000
EACH 0. 000 0. 00
1, 700. 00000 17. 000 28, 900. 00
0480 613-10000 *Wring 1. 000 1. 000
LS 0. 000 0. 00
49, 000. 00000 1. 000 49, 000. 00
0485 613-13030 *Lumi nai re (LED) (12000 Lunens) 13. 000 13. 000
EACH 0. 000 0. 00
1, 295. 00000 13. 000 16, 835. 00
0490 613-13034 *Lumi nai re (LED) (15000 Lunens) 6. 000 6. 000
EACH 0. 000 0. 00
1, 680. 00000 6. 000 10, 080. 00
0495 613-32300 *Li ght Standard Steel (30 Foot) 7.000 7.000
EACH 0. 000 0. 00
4, 200. 00000 7.000 29, 400. 00
0500 613-34303 *Light Standard Metal (30 Foot) (2 Arm) (Spec) 6. 000 6. 000
EACH 0. 000 0. 00
6, 100. 00000 6. 000 36, 600. 00
0505 613-40010 *Li ght Standard Foundati on 13. 000 13. 000
EACH 0. 000 0. 00
3, 050. 00000 13. 000 39, 650. 00
0510 613-50100 *Lighting Control Center 1. 000 1. 000
EACH 0. 000 0. 00
10, 000. 00000 1. 000 10, 000. 00



CONTI D C19064 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12
PCN: 19064- BI D ESTI MATE RUN 08/ 21/ 2017
PRQJECT: SHEO703- 394 ESTI MATE NO 0006 12:35:19
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNITS QTY TO DATE PERI GD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0515 613-50150 *Secondary Service Pedest al 1. 000 1. 000
EACH 0. 000 0. 00
9, 300. 00000 1. 000 9, 300. 00
0520 613-50210 *Tenporary Lighting 1. 000 1. 000
LS 0. 000 0. 00
18, 300. 00000 1. 000 18, 300. 00
0525 613-74000 *Light Mast Arm 7.000 7.000
EACH 0. 000 0. 00
178. 00000 7.000 1, 246. 00
0530 614-00011 *Sign Panel (dass I) 25. 000 25. 000
SF 0. 000 0. 00
18. 00000 25. 000 450. 00
0535 614-00012 *Sign Panel (dass I1) 207. 000 207. 000
SF 0. 000 0. 00
20. 00000 207. 000 4, 140. 00
0540 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 16. 000 16. 000
Sl i pbase
EACH 0. 000 0. 00
488. 00000 16. 000 7,808. 00
0545 614-80385 *Runble Strip 3, 646. 000 3, 646. 000
LF 0. 000 0. 00
1. 50000 3, 646. 000 5, 469. 00
0550 614-87006 *Fi ber Optic Ternination Panel (6 Fiber) 1. 000 1. 000
EACH 0. 000 0. 00
840. 00000 1. 000 840. 00
0555 614-87010 *Fi ber Optic Cable (Single Mde) (12 Fiber) 3,239. 000 3,239. 000
LF 0. 000 0. 00
4. 60000 3, 239. 000 14, 899. 40
0560 614-87015 *Buf fer Tube Fan Qut Kit 1. 000 1. 000
EACH 0. 000 0. 00
700. 00000 1. 000 700. 00
0565 615- 00030 Enbanknent Protector Type 3 2.000 2.000
EACH 0. 000 0. 00
1, 900. 00000 2.000 3, 800. 00



CONTI D C19064 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13
PCN: 19064- BI D ESTI MATE RUN 08/ 21/ 2017
PRQJECT: SHEQ703- 394 ESTI MATE NO 0006 12:35:19
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0570 625- 00000 *Construction Surveying 1. 000 1. 000
LS 0. 000 0.00
64, 000. 00000 1. 000 64, 000. 00
0575 625- 00001 *Construction Surveying (Hourly) 0. 000 0. 000
HOUR 0. 000 0. 00
150. 00000 0. 000 0. 00
0580 626- 00000 *Mobi |'i zati on 1. 000 1. 000
LS 0. 000 0.00
280, 000. 00000 1. 000 280, 000. 00
0585 626-01103 Public Information Services (Tier I11) 1. 000 1. 000
LS 0. 000 0.00
22, 000. 00000 1. 000 22,000. 00
0590 627-00008 *Modi fi ed Epoxy Pavenent Marking 31. 000 31. 000
GAL 0. 000 0. 00
170. 00000 31. 000 5, 270. 00
0595 627-00011 *Pavenent Marking Paint (Waterborne) 66. 000 66. 000
GAL 0. 000 0.00
80. 00000 66. 000 5, 280. 00
0600 627-01010 *Preformed Plastic Pavement Marking (Type I)(Inlaid) 3, 149. 000 3, 149. 000
SF 0. 000 0. 00
17. 00000 3, 149. 000 53, 533. 00
0605 627- 30405 *Pref ormed Ther nopl astic Pavenent Marking (Wrd- Synbol ) 116. 000 116. 000
SF 0. 000 0. 00
25. 00000 116. 000 2,900. 00
0610 630-00000 *Fl aggi ng 114.000 114.000
HOUR 0. 000 0. 00
21. 00000 114. 000 2,394.00
0615 630- 00007 *Traffic Control Inspection 42.000 42.000
DAY 0. 000 0. 00
212. 00000 42.000 8, 904. 00
0620 630-00012 *Traffic Control Management 96. 000 96. 000
DAY 0. 000 0. 00
740. 00000 96. 000 71, 040. 00



CONTI D C19064 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 14
PCN: 19064- Bl D ESTI MATE RUN 08/ 21/ 2017
PRQJECT: SHEO703- 394 ESTI MATE NO 0006 12:35:19
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0625 630-80001 *Fl ashi ng Beacon (Portabl e) 3. 000 3. 000
EACH 0. 000 0. 00
575. 00000 3. 000 1, 725.00
0630 630-80341 *Construction Traffic Sign (Panel Size A) 4.000 4.000
EACH 0. 000 0. 00
28. 00000 4. 000 112. 00
0635 630- 80342 *Construction Traffic Sign (Panel Size B) 20. 000 20. 000
EACH 0. 000 0. 00
40. 00000 20. 000 800. 00
0640 630-80343 *Construction Traffic Sign (Panel Size O 13. 000 13. 000
EACH 0. 000 0. 00
51. 00000 13. 000 663. 00
0645 630- 80355 *Portabl e Message Sign Panel 2.000 2.000
EACH 0. 000 0. 00
5, 000. 00000 2.000 10, 000. 00
0650 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 2. 000 2. 000
Type
ype) EACH 0. 000 0. 00
1, 700. 00000 2.000 3, 400. 00
0655 630- 80360 *Drum Channel i zi ng Devi ce 100. 000 100. 000
EACH 0. 000 0. 00
25. 00000 100. 000 2,500. 00
0660 630-80370 *Concrete Barrier (Tenporary) 3, 750. 000 3, 750. 000
LF 0. 000 0. 00
29. 50000 3, 750. 000 110, 625. 00
0665 630- 80380 *Traffic Cone 150. 000 150. 000
EACH 0. 000 0. 00
5. 75000 150. 000 862. 50
0670 630-80510 Mobi | e Pavenent Marking Zone 1. 000 1. 000
LS 0. 000 0. 00
10, 000. 00000 1. 000 10, 000. 00
0675 630-85011 *| npact Attenuator (Tenporary) 87. 000 87. 000
DAY 0. 000 0. 00
300. 00000 87. 000 26, 100. 00



CONTI D C19064 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15

PON: 19064- BI D ESTI MATE RUN 08/ 21/ 2017
PRQIECT: SHE0703- 394 ESTI MATE NO 0006 12: 35: 19
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0680 630-85041 *Mobi | e Attenuator 61. 000 61. 000
DAY 0. 000 0. 00
690. 00000 61. 000 42, 090. 00
0685 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0690 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0695 700-70016 F/ A Fuel Cost Adj ustnent 8, 206. 660 8, 206. 660
FA 0. 000 0. 00
1. 00000 8, 206. 660 8, 206. 66
0700 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 21, 413. 960 21, 413. 960
FA 0. 000 0. 00
1. 00000 21, 413. 960 21, 413. 96
0705 700-70021 F/ A On- The-Job Trai nee -8, 620. 800 - 8, 620. 800
HOUR 0. 000 0. 00
1. 00000 -8, 620. 800 -8, 620. 80
0710 700-70025 F/' A Quality Incentive Paynent 13,421. 230 13, 421. 230
FA 0. 000 0. 00
1. 00000 13,421. 230 13,421. 23
0715 700- 70082 F/ A Furnish & Install Electrical Service 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0720 700-70380 F/ A Erosion Control 1, 372. 800 1, 372.800
FA 0. 000 0. 00
1. 00000 1, 372. 800 1, 372. 80
0725 700- 70589 F/ A Environnental Health & Safety Managenent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMI $ 2,838,392.72% 2,400.00% 2,832,792.72



CONTI D: C19064 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16
PCN: 19064- BI D ESTI MATE RUN 08/ 21/ 2017
PRQJECT: SHE0703- 394 ESTI MATE NO. 0006 12:35:19
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0730 620-00001 Field Office (dass 1) 1. 000 1.000
EACH 0. 000 0. 00
18, 000. 00000 1. 000 18, 000. 00
0735 620-00011 Field Laboratory (dass 1) 1. 000 1. 000
EACH 0. 000 0. 00
18, 000. 00000 1. 000 18, 000. 00
0740 620- 00020 Sanitary Facility 1. 000 1.000
EACH 0. 000 0. 00
4, 000. 00000 1. 000 4, 000. 00
CAT 0400 CURRENT AMI  $ 40, 000. 00 $ 0.00$ 40, 000. 00

PRQJIECT TOTAL CURRENT AMI $

2,878,392.72 %

2,400.00% 2,872,792.72



